




| #  |                                                                    | ASSIGNEE   | EH | START  | DUE    | STATUS      | %    | Oct 2026                                  |    |    |   |   |   |   |   |   |   |   |   |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    | Nov 2026 |    |    |   |   |   |   |
|----|--------------------------------------------------------------------|------------|----|--------|--------|-------------|------|-------------------------------------------|----|----|---|---|---|---|---|---|---|---|---|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----------|----|----|---|---|---|---|
|    |                                                                    |            |    |        |        |             |      | 3                                         | 29 | 30 | 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 | 20 | 21 | 22 | 23 | 24 | 25 | 26 | 27 | 28 | 29       | 30 | 31 | 1 | 2 | 3 | 4 |
|    |                                                                    |            |    |        |        |             |      | Phase 1:                                  |    |    |   |   |   |   |   |   |   |   |   |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |          |    |    |   |   |   |   |
|    | Phase 1:                                                           |            |    | Jul 18 | Oct 9  |             | 6%   |                                           |    |    |   |   |   |   |   |   |   |   |   |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |          |    |    |   |   |   |   |
| 1  | <input checked="" type="checkbox"/> Project Planning               |            |    | Jul 18 | Jul 26 | Finished    | 100% |                                           |    |    |   |   |   |   |   |   |   |   |   |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |          |    |    |   |   |   |   |
| 2  | <input checked="" type="checkbox"/> Review Sinhala ASR research    | Im, Th, Yo |    | Jul 18 | Jul 25 | Finished    | 100% |                                           |    |    |   |   |   |   |   |   |   |   |   |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |          |    |    |   |   |   |   |
| 3  | <input checked="" type="checkbox"/> Prepare the Feasibility Report | Yohan      |    | Jul 18 | Jul 25 | Finished    | 100% |                                           |    |    |   |   |   |   |   |   |   |   |   |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |          |    |    |   |   |   |   |
| 4  | <input checked="" type="checkbox"/> Prepare the Gantt Chart        | Imindu     |    | Jul 18 | Jul 25 | Finished    | 100% |                                           |    |    |   |   |   |   |   |   |   |   |   |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |          |    |    |   |   |   |   |
| 5  | <input checked="" type="checkbox"/> Submit Documents               | Yohan      |    | Jul 26 | Jul 26 | Finished    | 100% |                                           |    |    |   |   |   |   |   |   |   |   |   |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |          |    |    |   |   |   |   |
| 6  | <input type="checkbox"/> Specification And Designing               |            |    | Jul 26 | Aug 5  | Not started | 0%   |                                           |    |    |   |   |   |   |   |   |   |   |   |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |          |    |    |   |   |   |   |
| 7  | <input type="checkbox"/> Software Application Design               |            |    | Jul 26 | Jul 30 | Not started | 0%   |                                           |    |    |   |   |   |   |   |   |   |   |   |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |          |    |    |   |   |   |   |
| 8  | <input type="checkbox"/> Prepare SRS                               | Th, Im, Yo |    | Jul 26 | Jul 29 | Not started | 0%   |                                           |    |    |   |   |   |   |   |   |   |   |   |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |          |    |    |   |   |   |   |
| 9  | <input type="checkbox"/> Design Data Base Structure                | Imindu     |    | Jul 26 | Jul 29 | Not started | 0%   |                                           |    |    |   |   |   |   |   |   |   |   |   |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |          |    |    |   |   |   |   |
| 10 | <input type="checkbox"/> Design Architectural Diagram              | Th, Im, Yo |    | Jul 26 | Jul 29 | Not started | 0%   |                                           |    |    |   |   |   |   |   |   |   |   |   |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |          |    |    |   |   |   |   |
| 11 | <input type="checkbox"/> Design User Interfaces                    | Yohan      |    | Jul 26 | Jul 29 | Not started | 0%   |                                           |    |    |   |   |   |   |   |   |   |   |   |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |          |    |    |   |   |   |   |
| 12 | <input type="checkbox"/> Prepare Software Architecture Document    | Im, Th, Yo |    | Jul 26 | Jul 29 | Not started | 0%   |                                           |    |    |   |   |   |   |   |   |   |   |   |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |          |    |    |   |   |   |   |
| 13 | <input type="checkbox"/> Submit SRS                                | Yohan      |    | Jul 30 | Jul 30 | Not started | 0%   |                                           |    |    |   |   |   |   |   |   |   |   |   |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |          |    |    |   |   |   |   |
| 14 | <input type="checkbox"/> Submit the Software Architecture Docum    | Yohan      |    | Jul 30 | Jul 30 | Not started | 0%   |                                           |    |    |   |   |   |   |   |   |   |   |   |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |          |    |    |   |   |   |   |
| 15 | <input type="checkbox"/> Model Preperation Design                  |            |    | Jul 31 | Aug 5  | Not started | 0%   |                                           |    |    |   |   |   |   |   |   |   |   |   |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |          |    |    |   |   |   |   |
| 16 | <input type="checkbox"/> Design the Pre processing Pipeline        | Yohan      |    | Jul 31 | Aug 2  | Not started | 0%   |                                           |    |    |   |   |   |   |   |   |   |   |   |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |          |    |    |   |   |   |   |
| 17 | <input type="checkbox"/> Design the Evaluation Pipeline            | Tharupahan |    | Jul 31 | Aug 2  | Not started | 0%   |                                           |    |    |   |   |   |   |   |   |   |   |   |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |          |    |    |   |   |   |   |
| 18 | <input type="checkbox"/> Design the Fine tuning workflow           | Tharupahan |    | Aug 3  | Aug 5  | Not started | 0%   |                                           |    |    |   |   |   |   |   |   |   |   |   |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |          |    |    |   |   |   |   |
| 19 | <input type="checkbox"/> Developing First Iteration                |            |    | Jul 31 | Aug 18 | Not started | 0%   |                                           |    |    |   |   |   |   |   |   |   |   |   |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |          |    |    |   |   |   |   |
| 20 | <input type="checkbox"/> Developing First Iteration Application    |            |    | Jul 31 | Aug 10 | Not started | 0%   |                                           |    |    |   |   |   |   |   |   |   |   |   |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |          |    |    |   |   |   |   |
| 21 | <input type="checkbox"/> Configure the Repository                  | Tharupahan |    | Jul 31 | Jul 31 | Not started | 0%   |                                           |    |    |   |   |   |   |   |   |   |   |   |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |          |    |    |   |   |   |   |
| 22 | <input type="checkbox"/> Implemet the Frontend                     | Im, Yo     |    | Aug 1  | Aug 3  | Not started | 0%   |                                           |    |    |   |   |   |   |   |   |   |   |   |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |          |    |    |   |   |   |   |
| 23 | <input type="checkbox"/> Implement the data base structure         | Imindu     |    | Aug 3  | Aug 7  | Not started | 0%   |                                           |    |    |   |   |   |   |   |   |   |   |   |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |          |    |    |   |   |   |   |
| 24 | <input type="checkbox"/> Implement the backend                     | Imindu     |    | Aug 3  | Aug 7  | Not started | 0%   |                                           |    |    |   |   |   |   |   |   |   |   |   |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |          |    |    |   |   |   |   |
| 25 | <input type="checkbox"/> Intergrate an existing model              | Imindu     |    | Aug 6  | Aug 10 | Not started | 0%   |                                           |    |    |   |   |   |   |   |   |   |   |   |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |          |    |    |   |   |   |   |
| 26 | <input type="checkbox"/> Initial testing                           | Imindu     |    | Aug 7  | Aug 10 | Not started | 0%   |                                           |    |    |   |   |   |   |   |   |   |   |   |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |          |    |    |   |   |   |   |
| 27 | <input type="checkbox"/> Developing First Iteration Model          |            |    | Aug 5  | Aug 18 | Not started | 0%   |                                           |    |    |   |   |   |   |   |   |   |   |   |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |          |    |    |   |   |   |   |
| 28 | <input type="checkbox"/> Fine tuning and Evaluating                | Th, Yo, Im |    | Aug 5  | Aug 18 | Not started | 0%   |                                           |    |    |   |   |   |   |   |   |   |   |   |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |          |    |    |   |   |   |   |
| 29 | <input type="checkbox"/> Mentor Meetup 2                           | Im, Th, Yo |    | Aug 2  | Aug 2  | Not started | 0%   |                                           |    |    |   |   |   |   |   |   |   |   |   |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |          |    |    |   |   |   |   |
| 30 | <input type="checkbox"/> Prepareing Data sets                      | Yohan      |    | Aug 3  | Aug 5  | Not started | 0%   |                                           |    |    |   |   |   |   |   |   |   |   |   |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |          |    |    |   |   |   |   |
| 31 | <input type="checkbox"/> Implement the Data preprocessing Pipeline | Yohan      |    | Aug 3  | Aug 5  | Not started | 0%   |                                           |    |    |   |   |   |   |   |   |   |   |   |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |          |    |    |   |   |   |   |
| 32 | <input type="checkbox"/> Divide Train, Test and Validation sets    | Yohan      |    | Aug 3  | Aug 5  | Not started | 0%   |                                           |    |    |   |   |   |   |   |   |   |   |   |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |          |    |    |   |   |   |   |
| 33 | <input type="checkbox"/> Mid evaluation                            | Im, Th, Yo |    | Aug 21 | Aug 21 | Not started | 0%   |                                           |    |    |   |   |   |   |   |   |   |   |   |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |          |    |    |   |   |   |   |
| 34 | <input type="checkbox"/> Developing Second Iteration               |            |    | Aug 22 | Sep 5  | Not started | 0%   |                                           |    |    |   |   |   |   |   |   |   |   |   |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |          |    |    |   |   |   |   |
| 35 | <input type="checkbox"/> Revise the System based on feedback       | Im, Th, Yo |    | Aug 22 | Aug 26 | Not started | 0%   |                                           |    |    |   |   |   |   |   |   |   |   |   |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |          |    |    |   |   |   |   |
| 36 | <input type="checkbox"/> Further Fine tuning                       | Im, Th, Yo |    | Aug 22 | Sep 4  | Not started | 0%   |                                           |    |    |   |   |   |   |   |   |   |   |   |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |          |    |    |   |   |   |   |
| 37 | <input type="checkbox"/> Intergrate the Best Performing Model      | Yohan      |    | Sep 5  | Sep 5  | Not started | 0%   |                                           |    |    |   |   |   |   |   |   |   |   |   |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |          |    |    |   |   |   |   |
| 38 | <input type="checkbox"/> Testing and Evaluation                    |            |    | Sep 6  | Sep 20 | Not started | 0%   |                                           |    |    |   |   |   |   |   |   |   |   |   |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |          |    |    |   |   |   |   |
| 39 | <input type="checkbox"/> Model Application Integration testing     | Yohan      |    | Sep 6  | Sep 9  | Not started | 0%   |                                           |    |    |   |   |   |   |   |   |   |   |   |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |          |    |    |   |   |   |   |
| 40 | <input type="checkbox"/> Software Testing                          | Im, Th     |    | Sep 9  | Sep 12 | Not started | 0%   |                                           |    |    |   |   |   |   |   |   |   |   |   |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |          |    |    |   |   |   |   |
| 41 | <input type="checkbox"/> Prepare testing and Evaltion Document     | Yo, Im, Th |    | Sep 15 | Sep 19 | Not started | 0%   |                                           |    |    |   |   |   |   |   |   |   |   |   |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |          |    |    |   |   |   |   |
| 42 | <input type="checkbox"/> Submit the Document                       | Yohan      |    | Sep 20 | Sep 20 | Not started | 0%   |                                           |    |    |   |   |   |   |   |   |   |   |   |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |          |    |    |   |   |   |   |
| 43 | <input type="checkbox"/> Mentor Meetup 3                           | Im, Th, Yo |    | Sep 21 | Sep 21 | Not started | 0%   |                                           |    |    |   |   |   |   |   |   |   |   |   |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |          |    |    |   |   |   |   |
| 44 | <input type="checkbox"/> Finalize Documentation and Maketing Video | Th, Im, Yo |    | Sep 22 | Sep 27 | Not started | 0%   | Finalize Documentation and Maketing Video |    |    |   |   |   |   |   |   |   |   |   |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |          |    |    |   |   |   |   |
| 45 | <input type="checkbox"/> Final Evaluation                          | Im, Th, Yo |    | Oct 2  | Oct 2  | Not started | 0%   | Final Evaluation                          |    |    |   |   |   |   |   |   |   |   |   |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |          |    |    |   |   |   |   |
| 46 | <input type="checkbox"/> Final Report Submission                   | Yohan      |    | Oct 9  | Oct 9  | Not started | 0%   | Final Report Submission                   |    |    |   |   |   |   |   |   |   |   |   |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |    |          |    |    |   |   |   |   |